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Meeting Date:  April 15, 2024     

Department:   Engineering and Public Works  

Report No.:   EPW-2024-32 

Prepared by:  Steve Morriss, Drainage Superintendent 

Submitted by:   Walter Easter, Manager of Public Works 

Approved by:   Trisha McKibbin, Chief Administrative Officer 

 

SUBJECT:    Baran Drain 2023 – Tender Award   

 

 
RECOMMENDATION: THAT: Council award the Baran Drain 2023 project to Van Bree Drainage 
& Bulldozing Limited in the amount of $109,929.30 excluding HST.  
 
BACKGROUND: 
 
A Request for Major Drain Improvement was received by the Municipality of Strathroy-Caradoc for the 
Baran Drain 1971 on January 14, 2022. Council accepted the request on February 7, 2022 and 
appointed Spriet Associates Ltd. to prepare the engineer’s report. 

 
The Baran Drain was originally constructed pursuant to a report submitted by A.J. DeVos, P. Eng. 
dated August 16, 1974. The drain consists of a tile extending from an outlet in the Government Drain 
No. 1 in the east half of Lot 3, Concession 3, north-westerly into Lot 4, then north-westerly across 
Falconbridge Drive, and then northerly into the west half of Lot 4 and to its head at the half lot line. 
 
The required on site meeting was held on May 19, 2022 where landowners reported concerns of 
seasonal flooding on the north side of Falconbridge Drive and that the existing drain does not provide 
for adequate drainage. The engineer attended the site to complete investigations of the existing drain 
on May 11, 2022, and July 11, 2023 with additional data collected on November 2, 2023. Site 
investigation revealed that the existing tile is too shallow for today’s standards and the tile in its 
entirety is in poor working condition. 
 
There are several major gas mains along Falconbridge Drive that have created conflicts with the 
existing drain, resulting in several days being dedicated to daylighting the gas main locations and 
recording elevations. Initial analysis of the watershed noted that the Government Drain No 1 was re-
routed to accommodate the proposed Hydro One Longwoods Transformer Station in late 1989. This 
provided an opportunity to improve the Baran Drain at a lower cost due to the now shortened distance 
required to reach the new outlet location of the Government Drain No. 1. 
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On March 3, 2023 and May 26, 2023, the municipality held informal public meetings to present the 

preliminary design and cost distribution prepared by the engineers to the assessed landowners where 

further input by the landowners was provided at that time. On December 4, 2023, Council held the 

statutory meeting to consider the final engineer’s report and to adopt the report by by-law where 

Council then gave the first and second reading for the by-law. On January 15, 2024, Council held the 

Court of Revision meeting where no appeals were heard and Council gave a third and final reading 

for by-law #89-23. 

COMMENTS: 
 
A formal tender process was completed by the municipality where the municipality received four (4) 
bids for the project. Below are the summaries of the bids received on March 7, 2024. 
 

Baran Drain 2023 – Drain Improvement Project  

Vendor Price Excl. HST 

Van Bree Drainage and Bulldozing Limited $ 109,929.30 

81T Excavating Inc. $ 113,642.85 

Gillier Drainage Inc. $ 139,362.75 

Murray Mills Excavating & Trucking Ltd.  $ 147,436.00 

 
CONSULTATION: 
 
The following were consulted:  

 Affected Landowners  

 Manager of Public Works  

 Spriet Associates Ltd. 
 
FINANCIAL IMPLICATIONS: 

 Schedule ‘C’ - Assessment for Construction is included with the report.  
 

STRATEGIC PLAN ALIGNMENT: 
 
This matter is in accord with the following strategic priorities: 
 

 Households and businesses in Strathroy-Caradoc are supported by reliable, 

financially responsible and well-maintained infrastructure networks. 

 
ATTACHMENTS: 
 

 Tender Review Letter – Baran Drain 2023 Tender Award - Spriet Associates Ltd. 

 Engineers Report - Baran Drain 2023 - Spriet Associates Ltd. 
 


